

## ANNUAL PROCUREMENT PLAN

**INSTITUTION** : Armscor SOC LTD  
**EXECUTIVE MANAGER SCM** : Bomkazi Macingwane  
**TELEPHONE** : 012 428 3518  
**EMAIL** : BomkaziM@armscor.co.za  
**PERIOD** : 01 April 2025 – 31 March 2026

			Envisaged Dates	
No	Project Description	Advert	Closing	Award
1	Procurement of a Service Provider for Lab Upgrade	Jun-25	Jul-25	Sep-25
2	Establishment of Training Centre	Jun-25	Jul-25	Sep-25
3	Upgrade of Syncrolift Controls and Load Monitoring System	Jun-25	Jun-25	Jul-25
4	Procurement of Service Provider for Capstan Drive Upgrades	Jun-25	Jul-25	Sep-25
5	Procurement of Service Provider for the Repair & Upgrade of Frequency Converter no.2	Jul-25	Aug-25	Sep-25
6	Procurement of Service Provider for the Replacement of Syncrolift Wore Ropes	Aug-25	Sep-25	Nov-25
7	Procurement of a Waste Management Service Provider	Apr-25	May-25	Jun-25
8	Establishment of Panel of Service Providers for Dockyard Compliance Trainings	May-25	Jun-25	Jul-25
9	Establishment of Panel of Service Providers for Repair and Maintance of Dockyard Buildings	Aug-25	Sep-25	Nov-25
10	Establishment of Panel of Service Providers for Repair and Maintance of Dockyard Equipment	Jun-25	Jun-25	Jul-25
11	Construction of Concrete Perimeter Wall Phase 1	Jun-25	Jul-25	Sep-25
12	Autonomous Vehicle (AV) and Electric Vehicle (EV) Project	Aug-25	Aug-25	Oct-25
13	Panel of Audit Service Providers for 3 Years	May-25	Jun-25	29-Aug-25
14	Panel of Aircraft Chartering Services for 5 Years	May-25	May-25	Jun-25

<b>15</b>	Panel of Service Providers for Car Hire Services for 5 Years	Jul-25	Aug-25	Sep-25
<b>16</b>	Panel of Service Providers for Shuttle Services for 5 Years	May-25	Jun-25	Jul-25
<b>17</b>	Procurement of New Network Storage for 5 years	Jun-25	Jul-25	Aug-25
<b>18</b>	Global Server Load Balancer (GSLB) (Device & Software Services) for 5 Years	Jun-25	Jul-25	Aug-25
<b>19</b>	Remote Deployment Software One (1) Year	Jun-25	Jul-25	Aug-25
<b>20</b>	Wireless LAN & Sites Upgrade and Modernisation (Architecture)	Jun-25	Jul-25	Aug-25
<b>21</b>	Procurement of End User Devices for 3 Years	Aug-25	Sep-25	Oct-25
<b>22</b>	Data Centre Facility Assessment & Design (HQ & IMT)	Aug-25	Sep-25	Oct-25
<b>23</b>	Appointment of a Contractor for Block 7 Renovations	Nov-25	Dec-25	Jan-26
<b>24</b>	Appointment of Service Provider to Supply Floor Cooling Units (FCU) in Armscor HQ Building	Aug-25	Sep-25	Oct-25
<b>25</b>	Procurement of Access Control System (Software, Controllers, Switches, Booths, Turnstiles and Readers)	Nov-25	Dec-25	Jan-26
<b>26</b>	Procurement of Perimeter Fence for The Sports Grounds	Dec-25	Dec-25	Feb-26
<b>27</b>	Substation Upgrade (Replace Reyrolle Switchgear / Panels / Breaker / Protection)	Feb-26	Mar-26	Apr-26
<b>28</b>	Blue Ginger Battery Chargers Upgrade (All Substations / Boothrooms, etc)	Mar-26	Mar-26	Apr-26
<b>29</b>	Gate 1/2 Upgrade & Modernisation Project	Jun-25	Jul-25	Aug-25
<b>30</b>	Armscor HQ Bomb Detection	May-25	Jun-25	Jul-25

--- ends ---